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SECTIONI Introduction

On October 3, 2002, the United States Environmental Protection Agency (USEPA) issued an
Administrative Order for the remedial design and interim remedial action (the Order) associated
with the Sauget Area 2 Groundwater Operable Unit (OU-2). The Order was sent to a list of
potentially responsible parties (PRPs) for the Sauget Area 2 Superfund site. The Order (Docket
No. V-W-’02-C-716) directed respondents to perform a remedial design for the interim
groundwater remedy described in the associated Statement of Work (SOW) and the Record of
Decision (ROD) dated September 30, 2002, and to implement the design by performing an
interim remedial action. A final design was submitted to USEPA as required by the Order.

The final design submittal was developed in accordance with the previously submitted Remedial
Design/Remedial Action Work Plan (RD/RA Work Plan) as required by the Order, and was
consistent with the design criteria and assumptions established in the Order as well as within the
Statement of Work and the Record of Decision associated with the Order. The selected remedy
to accomplish the objectives as stated in the RD/RA Work Plan was a Groundwater Migration
Control System (GMCS). Key elements of the GMCS include:

e Institutional controls
e Groundwater recovery wells
e Treatment and discharge of extracted groundwater

e Groundwater quality monitoring, groundwater level monitoring, and sediment and
surface water monitoring

e Installation of an approximately 3,300-ft long U-shaped barrier wall between the down
gradient boundary of Sauget Area 2 Site R and the Mississippi River.

Detailed descriptions of the elements of the selected remedy (i.e., extraction wells, monitoring
program, barrier wall, etc.) can be found in Section 2 of the RD/RA Work plan. This Remedial
Action (RA) Completion Report pertaining to OU-2 is intended to summarize the design and
construction of the Barrier Wall portion of the GMCS located at Sauget Area 2, Site R as well as
discuss installation of the Groundwater Extraction Wells, Monitoring Wells and Piezometers, as
well as the construction of the Groundwater Discharge System which are also components of the
GMCS. This RA completion report discusses OU-2 which addresses the release of contaminated
groundwater into the Mississippi River from the Sauget Area 2 site in the vicinity and upgradient
of Site R.
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11  SITE DESCRIPTION

Site R is a closed industrial-waste disposal area owned by Solutia Inc., and is located between
the flood control levee and the Mississippi River in Sauget, Illinois (USEPA, September 2002).
Site R is bordered by Riverside Avenue on the north and Site Q on the east and south. The
location of Site R can be viewed in Figure 1-1. The landfill has been known over time as the
“Sauget Toxic Dump,” “Monsanto Landfill,” and the “River’s Edge Landfill” (USEPA,
November 2000). The former landfill occupies approximately 24 acres of the 36-acre site.

Access to Site R is restricted by a perimeter fence surrounding the site and is monitored by
Solutia plant personnel. Additionally, warning signs are posted on the fence surrounding the
site.

12  ENVIRONMENTAL SETTING

Site R is located within the 100 year floodplain of the Mississippi River in an area known as the
American Bottoms. Topographically, the area consists primarily of flat bottomland although
local topographic irregularities do occur. Generally, land surface in the American Bottoms
slopes from north to south and from east to west toward the Mississippi River. Land surface
elevation of the American Bottoms ranges from 400 to 410 feet above Mean Sea Level (MSL).
During the last glaciation (Wisconsin Episode), the American Bottoms was filled with outwash
to about 480 feet above sea level based on tributary terrace elevations. Following the retreat of
sediment-rich continental glaciers from the Midwest, the Mississippi River evolved from a
braided to a meandering system. The meandering Mississippi River migrated across the central
and western portions of the valley to its present location, depositing sand, silt, and clay
unconformably on top of the outwash (Grimley and Lepley, 2005).

13  DISPOSAL HISTORY

Site R was used as a disposal area by then owner Pharmacia for its industrial and chemical
wastes from approximately 1957 until 1977. Hazardous and non-hazardous bulk liquid and solid
chemical wastes and drummed chemical wastes from primarily two local Pharmacia plants were
disposed at Site R (USEPA, September 2002). Disposal began in the northern portion of the site
and expanded southward. Wastes were known to contain phenols, aromatic nitro compounds,
aromatic amines, aromatic nitro amines, chlorinated aromatic hydrocarbons, aromatic and
aliphatic carboxylic acids and condensation products of these compounds (USEPA, September
2002). In 1979, Pharmacia completed the installation of a clay cover on Site R to cover waste,
limit infiltration through the landfill, and prevent direct contact with fill material. The cover’s
thickness ranges from 2 feet to approximately 8 feet.
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According to Notification of Hazardous Waste Site forms submitted to USEPA by Pharmacia,
waste types including organics, inorganics, solvents, pesticides, heavy metals, and general
chemical wastes were disposed at Site R (Pharmacia, May 1981a; Pharmacia, May 1981b). The
listed volume of waste included 178,000 cubic feet from the Pharmacia Queeny Plant and
7,800,000 cubic feet from the W.G. Krummrich Plant. Forms were also submitted by other
entities without listed volumes.

14 IDENTIFIED HISTORICAL CONTAMINATION

Samples taken from Site R revealed high levels of organics, PCBs, metals, and dioxins. The
organics present in Site R include chlorobenzenes, chlorophenols and aniline derivatives.

The following information was presented in the AOC (USEPA, November 2000).
Soil and Sediment

This site has been sampled extensively by USEPA, IEPA, and Pharmacia starting in the early
1980s. A summary of the data collected at Site R are presented here. According to the USEPA,
sediment samples collected from a drainage ditch surrounding Site R showed VOC
concentrations ranging from 0.002 to 0.035 ppm. SVOC concentrations in sediments ranged
from 0.045 to 3.99 ppm. PCBs were detected at concentrations ranging from 0.08 to 1.5 ppm.
Elevated levels of metals, particularly aluminum, iron and magnesium were also detected.
Sediment samples collected adjacent to the Mississippi River on the west side of Site R showed
SVOC contamination ranging from 0.001 to 7.7 ppm. PCBs were also detected at concentrations
ranging from 0.00001 to 0.23 ppm. Soil samples collected from Site R showed elevated levels of
VOCs ranging from 0.15 to 5,800 ppm. SVOCs were found at levels ranging from 0.017 to
19,000 ppm. Pesticides were found at levels ranging from 0.011 to 99 ppm, and PCBs were
detected at levels ranging from 0.075 to 4,800 ppm. Elevated levels of arsenic, chromium, lead,
nickel and mercury were also detected in Site R soils.

Leachate

According to the USEPA, leachate samples associated with Site R have also been collected
adjacent to the Mississippi River. SVOC concentrations in the leachate ranged from 0.6 to 12.3
ppb. Pesticide concentrations ranged from 0.5 to 3.0 ppb and PCBs were detected at 0.08 ppb.
Dioxin/furan concentrations ranged from 0.0001 to 0.0014 ppm. Cyanide was also detected at
71 ppb.

URS -3



SECTIONI Introduction

Surface Water

Surface water samples have been collected from the adjacent waters of the Mississippi River
near Site R. According to the USEPA, dioxins were found in the water ranging in concentration
from 0.0001 to 0.0007 ppm.

Groundwater

Extensive groundwater investigations have also been conducted at Site R. According to the
USEPA, samples collected from wells on and immediately downgradient of Site R have shown
high levels of VOCs in concentrations up to 38,136 ppb. SVOC concentrations have also been
detected as high as 2,973,885 ppb.

15 REMOVAL ACTIONS

No removal actions at Site R have been documented in available historical records.
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21  GMCS REQUIREMENTS SPECIFIED IN THE ROD

Based on the risks associated with the release of impacted groundwater to surface water
downgradient of Sauget Sites O, Q (dog leg), and R; Sauget Area 1 Site I; the W.G. Krummrich
plant, Clayton Chemical Facility and other industrial facilities in the Sauget area (See Figure 2-
1), the following Remedial Action Objectives were identified in the ROD for the Interim
Groundwater Remedial Action:

e Protection of aquatic life in surface water and sediments from exposure to site
contaminants,

e Prevent or abate actual or potential exposure to nearby human populations (including
workers), animals or the food chain from hazardous substances, pollutants or
contaminants,

e Prevent or abate actual or potential contamination of drinking water supplies and
ecosystems,

e Achieve acceptable chemical-specific contaminant levels, or range of levels, for all
applicable exposure routes,

e Mitigate or abate the release of contaminated groundwater in the plume area to the
Mississippi River so that the impact is “insignificant” or “acceptable” as required by the
May 3, 2000 W.G. Krummrich RCRA AOC (EPA Docket No. R8H-5-00-03).

In order to address the release of contaminated groundwater to the Mississippi River, a GMCS
consisting of the following components was constructed and is currently being operated and
maintained.

Physical Barrier — A 3,273-foot long, “U”-shaped, fully penetrating, barrier wall was installed
between the downgradient boundary of Sauget Area 2 Site R and the Mississippi River to abate
the release of impacted groundwater (Figure 2-2). The barrier wall extends along the
approximately 2,000 feet north/south length of Site R with the arms of the “U” extending
approximately 650 feet to the east (upgradient), past the eastern boundary of Site R and
terminating before the USACE floodwall. Three partially penetrating groundwater recovery
wells were installed inside the “U”-shaped barrier wall to control groundwater moving to the
wall.

Groundwater Treatment — Extracted groundwater is treated the American Bottoms Regional
Wastewater Treatment Facility (ABRTF) to meet all relevant and appropriate discharge
requirements.
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Groundwater Quality Monitoring — Groundwater quality samples are collected downgradient
of the engineered barrier to determine mass loading to the Mississippi River resulting from any
contaminants migrating through, past or beneath them.

Groundwater Level Monitoring — Groundwater level monitoring is performed to ensure
acceptable performance of the physical barrier. Groundwater elevation data from water-level
measurement piezometers is used for gradient control behind the barrier wall and to regulate
pumping rates of the three extraction wells to abate the release of impacted groundwater to the
Mississippi River.

Sediment and Surface Water Monitoring — Sediment and surface water samples are collected
in the plume release area to determine the effect of any contaminants migrating through, past or
beneath the barrier wall and being released to the Mississippi River.

Institutional Controls — Institutional controls are being utilized to limit fishing in the plume
release area by limiting site access, posting warning signs, and implementing a public education
program.

2.2  POTENTIAL FUTURE LAND USE

At the current time, Solutia intends to own the property indefinitely. It is commercial property
and is intended to stay as such.

23  REMEDIAL DESIGN

As constructed, the Barrier Wall is a 3,273-foot long, fully penetrating wall constructed between
the down-gradient boundary of Site R and the Mississippi River (Figure 2-2). The Barrier Wall
extends vertically from approximately three feet bgs to the bedrock surface, nominally 132 to
143 feet bgs, and is designed to reduce recharge from the Mississippi River into the middle
hydrogeologic unit (MHU) and deep hydrogeologic unit (SHU). The Barrier Wall is 3.0 feet
wide. An extraction well system consisting of one 10-inch and two 12-inch extraction wells
ranging in depth from 110 to 140 feet bgs is located on the east side of the Barrier Wall
(upgradient) and serves as the primary control mechanism for the GMCS.

The extraction wells were designed to capture the groundwater discharging into the barrier wall.
Locations of the extraction wells can be viewed in Figure 2-3. The extraction wells are typically
constructed as shown in Figure 2-4 and have Type 304 stainless steel screens with 0.040-inch
wide slots from about 40 feet below the existing ground surface to 5 feet above the bottoms of
the wells. The bottom 5 feet of each well consists of Type 304 stainless steel tight-wind screen
(zero slot). Installation data for the extraction wells are given in Tables 2-1 and 2-2. Extraction
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well installation logs are included in Appendix A of this document and are also included in the
Golder Associates report on the installation of extraction wells and piezometers. The alignment
of the effluent pipeline is shown in Figure 2-5.

The Barrier Wall reduces the volume of groundwater flow into the GMCS from the Mississippi
River during operation of the groundwater extraction pumps. The Barrier Wall alignment was
selected to place the Barrier Wall as close to the river as feasible, as well as to minimize
underground obstructions. (See Figure 3-1 for details on underground obstructions.)

The average design permeability of the in-place wall is less than 1 x 10 cm/sec based on
laboratory testing. This design parameter was chosen as performance criteria, but was not
critical to the design. If the permeability of the wall was greater than indicated above, the system
would not be compromised. Because the extraction wells are the primary control mechanisms
for this system, additional recharge from the river through the wall would simply result in
additional quantities of groundwater to be extracted, but would not influence the objective of the
overall control system which is to control groundwater discharge to the Mississippi River from
the area east of the extraction wells.

The barrier wall was constructed using the slurry method. The ability to construct a continuous
barrier with limiting discontinuities depended on a number of factors, including:

e The soil type(s)

e The type of excavation equipment

e The type and configuration of mixing equipment
e The backfill mix

e The backfilling procedures.

With the exception of the soil type(s), all of these parameters were dependent on the type of
equipment selected to construct the wall by the contractor. Upon selection, the contractor
provided a wall designed by an engineer registered in the State of Illinois. Mueser Rutledge
Engineers designed the barrier wall on behalf of the selected contractor, INQUIP Associates, Inc.

Because of the variability in techniques and equipment, the wall and mix parameters could not be
specified until a contractor had been selected. Once INQUIP was selected as the contractor, they
were required to develop and implement a pre-construction test program designed to determine
the critical parameters to be used during construction at this site, including mix design and
properties. Materials for the barrier wall included bentonite, water, imported borrow clay, and
the in-situ soils along the wall alignment. Non-toxic and biodegradable admixtures such as

URS -3
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fluidifiers and retarders could have been used by design, but they were not needed. The actual
backfill mix was determined by multiple laboratory compatibility tests and bench scale tests
performed by the Owner’s Engineer and the Contractor.

24  ROD AMENDMENTS AND MODIFICATIONS

The OU-2 ROD specified that the barrier wall was to be constructed using jet grouting
technologies. However, due to financial considerations and construction limitations of the jet
grouting method, an alternate means of barrier well construction was sought out, eventually
approved and implemented. The method chosen involved the construction of a bentonite/soil
slurry wall installed using the slurry trench method of excavation. Approval of this change in
construction techniques was documented in an Explanation of Significant Difference (ESD)
issued in 2003.
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In response to the Record of Decision, a pump and treat system was installed at Site R.
Groundwater extraction wells and piping to the off-site treatment facility were constructed. In
addition, the Barrier Wall and piezometers were also installed.

31 GROUNDWATER MIGRATION CONTROL SYSTEM

A summary of the extraction well installation data is as follows:

Extraction Well Installation Data®

Elevation (Ft, NGVD) Length (Ft)
Center-
line of Top of Well
Ground Disch. Screen Btm of | Btm of | Casing | Exposed oD

Well | Surface Pipe (Exposed) | Screen | Well (bgs) Screen | Blank | (in.)

EW-1 | 422.02 417.29 369.0 291.0 285.8 53.0 78.0 52 12.75

EW-2 | 41853 415.26 380.3 313.6 308.5 41.5 63.4 51 10.75

EW-3 | 420.58 416.26 364.1 294.6 289.3 56.7 69.4 5.3 12.75

Detailed descriptions and dimensions of the pumps and their characteristic curves (based on
factory tests on the actual original pumps installed in the wells using different motors) as well as
installation logs of the extraction wells and piezometers are included in Appendix B. Current
pump installation data is as follows:

! Well installation data are from Well Completion Records prepared by Dave Meyer, Layne-Western Division,
Layne Christensen Company, July 28, 2003
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Pump Installation Data

Elevation =

Top of (ft, NGVD) _ g 5

. (<D}
Riser Drop £ > T o
Elevation Pipe 2 = bS .
(ft, Discharge | Pump | Dia. Grundfos = = = 2
Well NGVD) | (centerline) | Intake | (in.) Model No. I VT 7 S
Ew-1 | 42272 417.29 340 6 6255400-2-1 | 700 | 80 235 40
Ew-2 | 419.84 415.26 337 5 4755400-3 | 680 | 73 310 30
EW-3 | 421.45 416.26 339 6 6255400-2-1 | 700 | 80 235 40

Limitorque electric valve actuators were added to the plug valves in February 2005. The
actuators communicate the position of the valve (% open) to the MCU using a 4-20 milliamp
signal. Electronic float switches were added in each concrete vault. The float switches are set to
automatically stop the pumps if flooding of the vault is detected.

The Automated Control and Monitoring System (ACMS) is a primary component of the
Groundwater Migration Control System. The ACMS has been designed based on the following
parameters:

o Automatically monitor flow from three extraction wells. Each well has a maximum
pumping capacity of about 700 gpm. Therefore, the total system capacity is about 2100

apm.

o Automatically read and record Mississippi River stage elevations.

o Automatically adjust pump flow rates based on operating criteria discussed below in
Section 1.3 “Description of Prescribed Operation Conditions”.

« Remote alarm annunciation in the event of system operational problems.
o Maintain measurement database for monthly archiving purposes.

e ACMS components have been selected and located to minimize the potential effects of a
100-year flood event (approximately Elevation 425 feet, NGVD at Site R) on the system.

Numerous components make up the ACMS and are detailed in the Operations and Maintenance
Report. See Appendix B.
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Eight pairs of piezometers have been installed as part of the GMCS. Locations of the extraction
wells and piezometers can be viewed in Figure 2-3. Details of these installations are also
included in Appendix B.

Installation of the discharge pipeline was conducted by Philip Services (PSC) of Columbia,
Illinois during June of 2003. The purpose of the pipeline was to transfer water from the GMCS
Extraction Wells to the American Bottoms Regional Waste Water Treatment Facility
(ABRWTF). The entire pipeline was installed below grade.

The 12 inch diameter HDPE pipe was installed from Extraction Well #3 (Station 0+00) to
Station 29+60. The 2,960 feet of pipe was placed in an excavated trench and backfilled.

From Station 29+60 to Station 31+48, the pipeline increased in diameter from 12 inches to 20
inches. This 188 feet section of the discharge line ran beneath Pitzman Avenue, the USACOE
flood control levee and existing railroad tracks. This section of the discharge line was placed in
an existing 30 inch diameter concrete pipe.

At Station 31+48, the 20 inch diameter pipe reduced back down to 12 inches in diameter and was
installed inside of an existing 30 inch concrete pipe to the termination point at Station 43+30.
These 1,152 feet of discharge pipeline did not require excavation or backfill. The terminal point
of the discharge pipeline is into the village of Sauget concrete Manholes located at the northeast
corner of the P-Chem. property. The discharge pipe is fitted with valves to direct the flow into
either of the concrete vaults. An automatic water sample collection device is installed at the
discharge vaults to collect water samples prior to treatment.

The discharge pipeline location is shown on Figures 2-5A and 2-5B.

3.2 BARRIER WALL DESIGN

The primary control mechanism for the Groundwater Migration Control System (GMCS) is the
three extraction wells. The Barrier Wall reduces the volume of groundwater flow into the
GMCS from the Mississippi River during operation of the groundwater extraction pumps. The
Barrier Wall alignment was selected to place the Barrier Wall as close to the river as feasible, as
well as to minimize underground obstructions. (See Figure 3-1 for details on underground
obstructions.)
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3.2.1 Subsurface Conditions

Additional conditions that affected the design and construction of the Barrier Wall were the
subsurface conditions of the site. This site is located in the American Bottoms physiographic
province. Bedrock is approximately 130 to 140 feet below ground surface.

Three hydrogeologic units can be identified: 1) a shallow hydrogeologic unit (SHU); 2) a middle
hydrogeologic unit (MHU); and 3) a deep hydrogeologic unit (DHU). The SHU is 30 to 40-ft
thick and includes the Cahokia Alluvium (recent deposits) and the uppermost portion of the
Henry Formation. This unit is primarily an unconsolidated, fine-grained, stratum with low to
moderate permeability. The MHU is 40-ft thick and formed by the upper to middle, medium to
coarse sand of the Henry Formation. At the bottom of the aquifer is the DHU, which includes
the high permeability, coarse-grained deposits of the lower Henry Formation. This zone is
estimated to be about 30- to 40-feet thick.

Recharge of the aquifer occurs through four sources: 1) precipitation; 2) infiltration from the
Mississippi River; 3) inflow from the buried valley channel of the Mississippi River; and 4)
subsurface flow from the bluffs that border the floodplain on the east. During normal and low
river stage conditions, groundwater at Sauget Area 2 flows from east to west and discharges to
the Mississippi River, the natural discharge point for groundwater in the American Bottoms
aquifer. When flood stage occurs in the Mississippi River, flow reverses.

From October to December 2002, ten additional borings were drilled along the planned barrier
wall alignment. The primary objective of the exploration program was to obtain data from a
depth of approximately 70 feet to bedrock, specifically focusing on the attributes of a clay
interval that had previously been identified in the area (at depths of approximately 115 to 125
feet bgs). The clay unit was limited and did not ultimately factor into the Barrier Wall Design.
Boring logs and other geotechnical data are included in Appendix C.

In addition to the drilling program mentioned above, all three permanent pumping wells and
eight piezometers (used for groundwater level measurements) were installed prior to construction
of the Barrier Wall. Details of these installations are included in Appendix A.

3.2.2 Basis of Barrier Wall Design

As stated above, a fully penetrating, barrier wall was constructed between the down-gradient
boundary of Sauget Area 2 Site R and the Mississippi River. The barrier wall was designed to
reduce recharge from the Mississippi River in the MHU and DHU. It extends vertically from
about 3 ft below grade to the top of bedrock, nominally 132 to 143 ft below grade. The barrier
wall was designed and constructed to produce a continuous barrier.
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The average design permeability of the in-place wall was less than 1 x 107 cm/sec based on
laboratory testing. This design parameter was chosen as performance criteria, but was not
critical to the design. If the permeability of the wall was greater than indicated above, the system
would not be compromised. Because the extraction wells are the primary control mechanisms
for this system, additional recharge from the river through the wall would simply result in
additional quantities of groundwater to be extracted.

Elements of the barrier wall design were completed by the contractor (INQUIP Associates) and
the contractor’s design engineering firm (Mueser Rutledge Engineers). The barrier wall was
constructed using the slurry method. The ability to construct a continuous barrier with limiting
discontinuities depended on a number of factors, including:

e The soil type(s)
e The type of excavation equipment
e The type and configuration of mixing equipment
e The backfill mix
e The backfilling procedures.
Drawings used to solicit bids for construction of the barrier wall are included in Appendix D.

Because of the variability in techniques and equipment, the wall and mix parameters could not be
specified until a contractor had been selected. Once INQUIP was selected as the contractor, they
were required to develop and implement a pre-construction test program designed to determine
the critical parameters to be used during construction at this site, including mix design and
properties. Materials for the barrier wall included bentonite, water, imported borrow clay, and
the in-situ soils along the wall alignment. Non-toxic and biodegradable admixtures such as
fluidifiers and retarders could have been used by design, but they were not needed. The actual
backfill mix was determined by multiple laboratory compatibility tests and bench scale tests
performed by the Owner’s Engineer and the Contractor.

3.2.3 Installation Sequence

The actual construction sequence was determined by INQUIP. Key elements of the construction
sequence included the following:

e Preparation of trial mixes and selection of an optimum mix that was compatible with site
groundwater.

e Mobilization of required equipment to construct the barrier wall.
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e Site preparation and work pad preparation.

e Perform exploratory excavation to a depth of 20 feet along alignment.
e Barrier wall installation from the bottom up along the wall alignment.
e Demobilization and site clean up.

A key element of the installation sequence that required modification and impacted the
completion of the Barrier Wall was the discovery of unstable subgrade conditions. The
contractor, while conducting site preparation, intended to have a 1 foot thick gravel work pad for
the excavation equipment to work from. However, it became apparent in some areas that the
subgrade was unstable under construction loads. This was observed when the excavator
mobilized to the intended starting location of the Barrier Wall excavation at Station 12+50 and
encountered 20 feet thick of previously placed fly ash.

The contractor then moved the excavator to the north portion of the site where subgrade
conditions were found to be stable. Instead of starting the Barrier Wall excavation at Station
12+50 and excavating northward as anticipated, the contractor had to modify the excavation
sequence. The contractor re-mobilized the excavator to approximately Station 27+50 and began
excavating southward while subgrade conditions were being investigated at the south end of the
site. After test pit and borehole investigations, it was decided to install wick drains throughout
the unstable area and allow a perched water table to drain downward through a fly ash layer into
the lower sand layers. This decreased the pore pressures in the upper surface layer materials. In
addition to the installation of the wick drains, the contractor constructed thicker and wider gravel
work pads to better distribute the heavy loads of the barrier wall excavation equipment (1266
Koehring and Liebherr clamshell rigs).

During the installation of the wick drains and construction of the work pad, the contractor
continued the Barrier Wall excavation from the north to south to prevent additional delays in the
construction schedule.

3.2.4  Barrier Wall Alignment

As stated previously, the barrier wall is a U-shaped wall between the down gradient boundary of
Site R and the Mississippi River. Approximately 2,000 ft of this wall runs parallel to the river
bank and two arms (approximately 650-ft long) extend on the north and south sides of the Site R.

The Barrier Wall Alignment is presented in Figure 2-2. Along the western edge of the site, the
wall was located as close as 25 ft from an existing fence that forms the boundary of the site at the
top of the riverbank. This location allowed for construction-related equipment to move between
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the wall and the fence. It also provided for an area on the east side of the wall for excavation of
slurry pits to handle spoils that were generated during wall construction.

The north arm of the wall was located in the pavement of Riverview Avenue. A fence separating
the south side of the road from the north edge of the landfill was removed. North of the road,
several utilities existed, including a buried water line, buried product lines, several sewer lines,
and above ground electrical power and telephone lines. A large drainage ditch also lies just
north of the road. Overhead power and telephone lines on the south side of the road were
relocated to the north side to allow barrier wall excavation equipment access to work. Electrical
power lines crossed the road at several points and were relocated as needed. The south half of
the pavement was selected for the location of the wall because: 1) this location limited the
number of overhead electrical power and phone lines that had to be relocated; 2) it was away
from the buried utilities; 3) avoided the alternative of constructing the wall in the ditch that ran
along the north side of the landfill, and 4) presented a shorter distance with fewer obstructions
for supply of the barrier wall material from a centrally located batch plant. The wall extended
eastward to the existing security gate that defined the eastern extent of the landfill.

The south arm of the wall was initially to be located 10 ft south of the fence that defines the
south side of the landfill. This property is owned by others and is used for the movement of
large trucks in and around an existing industrial building. See Figure 2-1 for property
boundaries. This location was selected to minimize the impact of the wall on the off-site
commercial operations. However, due to the close proximity of an electrical tower foundation,
the south arm of the wall was realigned further south extending onto the adjacent property and
eastward to the end of the fence line that defines the eastern extent of the landfill.

Construction of both the north and south arms of the barrier wall was conducted in areas that did
not have room for excavation of slurry pits to contain the spoils. In these areas, the contractor
loaded spoils on haul trucks and transported the excavated spoils to the designated stockpile and
to temporary stockpile areas adjacent to the barrier wall.

Construction of the barrier wall required a batch plant for mixing of the slurry. The batch plant
was set up near the west center of the existing site, west of the landfill. The mixing area was
estimated to be approximately 50 by 150 feet. Deliveries of bentonite to the batch plant were
made by tractor-trailers.

3.25 Temporary Winter Shutdown

On December 17", 2003 the contractor was instructed to temporarily suspend Barrier Wall
excavation when Solutia filed for Chapter 11 bankruptcy protection. At this time the site went
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into a temporary winter shut down mode. The contractor was required to continue management
of storm water and monitor and maintain the slurry level in the open Barrier Wall trench
excavation for stability purposes. Due to stability concerns some excavation continued until
December 23, 2004. Barrier Wall construction activities resumed on March 31 and excavation
with the Koehring 1266 track hoe resumed on April 1, 2004. Trench maintenance and cleaning
activities were conducted during the shut down period. The top of the previously placed backfill
was cleaned to pre-shut down conditions prior to the resumption of the barrier wall construction.

3.3  SITE PREPARATION

The barrier wall site construction plan was developed after review of historical documents,
photographs, existing site plans, and site visits. Several physical constraints were documented
during the investigation of the existing site conditions and these, in turn, dictated the design of
the barrier wall. These constraints included existing foundation pilings, utilities, buildings,
remains of old tank foundations, an abandoned raney well, and other subsurface obstructions.
See Figure 3-1. The final location of the wall was selected to avoid as many of the surface and
subsurface obstacles as possible and provide adequate room to move equipment, materials, and
personnel during construction of the wall.

The location of the barrier wall is outside of the boundaries of the Site R landfill area. Many of
these obstacles such as overhead power lines, fences and culverts had to be temporarily or
permanently relocated to allow construction.

The contractor, (INQUIP Associates, INC.) was required to perform general site preparation
prior to beginning the Barrier Wall construction. These tasks included activities such as
grubbing and stripping vegetation and topsoil from the alignment of the Barrier Wall. The
contractor also constructed site haul roads and access roads, equipment work pads, storm water
containment berms around the impacted construction areas, and a spoils stockpile to contain
excavation spoils.

34  BENTONITE/SOIL BARRIER WALL - DESCRIPTION AND PROPERTIES
3.4.1 Components of Slurry

The slurry trench method of excavation consists of excavating a trench in the existing soils while
at the same time keeping the trench filled with a bentonite-water slurry mixture. The purpose of
the slurry is to maintain the stability of the excavated trench.

Slurry is a stable, colloidal, thixotropic suspension of powdered bentonite in water. Bentonite is
natural clay whose principal mineral constituent is sodium montmorillonite. Soil-bentonite is a
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low strength mixture of soil and bentonite-water slurry. The soil used to make the backfill was
taken from the excavation spoils and approved clay borrow sources.

Bentonite used in preparing the bentonite-water slurry and soil bentonite backfill mix was
sodium montomorillonite, Fed Jel 90 (FJ-90) or approved equivalent. Imported bentonite met
the latest version of API Standard 13A “Specification for Oil Well Drilling Fluid Materials.”
Bentonite material certifications were presented in Appendix E. Water for mixing slurry was
obtained form the public supply mains and was sampled and analyzed prior to use to ensure that
it did not contain any constituents that would adversely affect the slurry properties. The
following were the requirements for the slurry.

Fresh Slurry Trench Slurry

e : 20 cc max filtrate loss, with filter
Filtration 20 cc max filtrate loss or less cake thickness <1/4 inch
Viscosity (Marsh Funnel) | 40-65 seconds 40-100 seconds
Sand Content Max 2% by volume Not tested
pH 7t09 71t010.5
Density > 63.5 pf 75 to 85 pcf (min of 78 pcf in

flyash area)

3.4.2 Components of Backfill

Barrier wall backfill was a mixture of naturally-deposited, on-site and off-site soils (as required),
dry bentonite, and bentonite slurry proportioned to provide an hydraulic conductivity of less than
or equal to 1 x 107 cm/sec when mixed to a homogenous consistency and placed within the
excavated slurry trench in a controlled manner. The on-site soil material was excavated from the
slurry trench and off-site soil material (as required) was brought to the site from an approved off-
site source. The maximum allowable particle size in the backfill was 3 inches. The gradation
requirements of the backfill were as follows:
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U.S. Standard Sieve Size Percef't Passing by Dry Weight
Min Max
3 inches 100
1linch 85 100
% inch 75 100
#4 60 100
#10 50 100
#40 35 75
#200 20 40 % typical 50%
max

The on-site soils were generally free of roots, rubbish, organics, or other foreign matter which
could be detrimental to the backfill mix.

3.4.3 Trench Excavation Procedures

The barrier wall was constructed using slurry wall techniques by a specialty contractor on a
design-build basis. The slurry method of excavation consists of excavating a trench in the
existing soils while at the same time keeping the trench filled with bentonite-water slurry. The
purpose of the slurry was to maintain the stability of the walls of the trench. The slurry was
displaced by backfill material as the wall was constructed. The backfill material was less
permeable than the native material, resulting in a barrier that impedes groundwater flow.

The contractor was permitted to use a backhoe, excavator, and/or cable operated clam shell
buckets which could excavate the full width of the trench. Excavation equipment was capable of
removing material of any nature within the limits of the trench required for Barrier Wall
construction. The excavation penetrated the subsurface soils to the elevations shown in Figures
3-2A through 3-2D, and were terminated at the top of bedrock. Where encountered, boulders
were removed from the trench. Trench continuity was demonstrated by the movement of the
trench excavation equipment such that the equipment could be passed vertically from top to
bottom of the trench as well as moved horizontally along the axis of the trench without
encountering an obstruction. Trench continuity was also demonstrated by monitoring the
movement of the placed backfill.

The Contractor excavated the slurry trench in a continuous series of steps. A track hoe was first
used to excavate a lead-in slope (approximately 1:1 slope) to an approximate depth of 80ft. The

URS [11-10



SECTIONI I Construction Activities

track hoe then continued trench excavation to +/- 80 ft. Clamshell rigs were then used to
continue the lead-in slope to bedrock, and then continue excavation of the barrier wall trench
from +/- 80ft to bed rock by excavating a series of panels and wedges. The panel and wedge
layout is presented in Figures 3-2A through 3-2D.

Slurry was introduced into the trench at the same time trenching began and was maintained in the
trench during excavation and until backfilling had been completed. The Contractor maintained
stability of the excavated trench at all times for its full depth. The level of the bentonite slurry
was generally maintained within 2 feet of the work platform surface to maintain the stability of
the trench. The Contractor had personnel, equipment, and materials ready or on call to raise the
slurry level at any time, including on weekends or holidays.

Soil excavated from the trench that was suitable for use as backfill was stockpiled adjacent to the
working platform or in the temporary spoils stockpile constructed on the landfill for blending
with off-site soil borrow material (if required), bentonite, and slurry. Cobbles greater than or
equal to 3 inches in diameter were excluded from the soil-bentonite trench backfill and were
removed during mixing.

3.4.4 Backfill Preparation

Backfill introduced into the trench had to be a stable, homogeneous mixture of soil excavated
from the trench, imported soil from an off-site borrow source (if necessary), slurry, and dry
bentonite if necessary. The backfill mix was designed by the contractor and submitted to the
Contractor’s Engineer (Mueser Rutledge) for approval. The resulting backfill mix required a
hydraulic conductivity less than or equal to 1 x 10" cm/sec. The trial mix required a hydraulic
conductivity of 5 x 10 or less. Testing for hydraulic conductivity of the backfill material was
completed per ASTM D 5084 on backfill samples before installation. Backfill was primarily
mixed at locations adjacent to the trench. Mixing of backfill within the trench was not permitted.
The Contractor had to demonstrate suitability of the backfill mix before placement.

Backfill material was mixed adjacent to the trench or at a remote mixing area approved by the
Owner. After clearing and grubbing, remote backfill mixing areas were prepared by placing a
compacted layer of soil suitable for inclusion within the backfill. Backfill mixing surfaces were
typically constructed with borrow fill to limit incorporating underlying soil into the backfill.

While mixing and blending backfill at the mix pad; slurry was added to the backfill to control
slump. Backfill slump was measured in accordance with ASTMC-143. The backfill slump was
continuously checked visually, and physically measured twice a day before the backfill was
placed into the trench. Dry bentonite was added to the prepared backfill as determined by the
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bench scale backfill testing. Other than addition of slurry or dry bentonite to adjust the slump, no
soil or gravel was added after samples for laboratory testing were taken. Prepared backfill was
required to have a slump ranging from 3 to 6 inches with an average of all slump measurements
of 4.5 inches or less.

Frozen backfill was not permitted to be placed in the trench. Backfill mixing and placement was
suspended when the temperature of the backfill was below 30 degrees (F) and air temperatures
below 28 degrees (F) or when, in the opinion of the Owner, adverse weather conditions did not
permit proper mixing.

Prepared backfill was also required to have a laboratory tap water permeability of 1x10” cm/sec
or lower, except 20% of the test specimens could have a permeability as high as 5x107 cm/sec
and 5% of the test specimens may have a permeability as high as 1.10° cm/sec.

3.4.5 Backfill Placement

The depth of the trench bottom and the backfill slope were measured, sampled, cleaned if
required, and approved by the Owner daily before backfill placement. All activities at the site
were overseen by EPA’s full time oversight contractor.

Backfill Quality Control tests (except permeability and gradation) were completed daily to
confirm that the backfill met specification requirements. A copy of the specifications is included
in Appendix F. Samples for permeability and gradation testing were taken from the mixing area
prior to placement into the trench.

Initially, the backfill was placed into the trench at one location by a dozer using a lead-in slope
until the backfill emerged from the slurry surface and achieved a natural angle of repose,
extending to the trench bottom. In order to promote “mud wave” type displacement of slurry and
sediment in the trench, backfill was placed at a single location until the backfill slope could no
longer advance with additional backfill placement. Free dropping of backfill through slurry was
not permitted. Backfill was placed on the surface of previously placed backfill near the point at
which the backfill entered the slurry surface. Backfill was placed in such a manner that the
backfill displaced the slurry and intermixing of the backfill and slurry did not occur.

Throughout the placement of backfill, the toe of the advancing backfill slope along the barrier
wall alignment had to be a minimum of 40 ft and a maximum of 100 ft from the closest point of
excavation. This was a specification requirement based on standard industry practice.

The toe of the backfill material at the terminal end was re-excavated daily (as the backfill rose to
the top of the trench) to remove entrapped slurry, silt, sediment, and sand that may have existed.
Backfill cleaning and measurement data are presented in the Appendix G.
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The Owner’s engineer representative performed compatibility testing to evaluate backfill
performance when permeated with site groundwater, and mix design testing to determine that
added dry bentonite or imported clay would be beneficial to the backfill performance. The
contractor performed quality control sampling, testing, and measurements.

3.4.6 Barrier Wall Cap

The Contractor constructed the cap over the barrier wall. See Figure 3-3. The Contractor used
onsite and or imported fill materials approved by the design engineer and the Owner to construct
the cap. A layer of 20 mil plastic sheeting (to preserve the integrity of the barrier wall backfill)
and Tensar reinforcement grid was placed to separate the cap material from the in-place barrier
wall backfill. Drainage swales were constructed per the Contract Drawings to the original
grades.

3.5  SPOILS HANDLING AND STORAGE
3.5.1 Volume and Type Of Spoils

The actual volume of the stockpile on top of Site R was surveyed and calculated to be 21,090
cubic yards. In addition, 17,585 cubic yards of spoils were spread along the inside of the barrier
wall, from Station 12+00 to 26+00 to promote drainage. See Figure 3-4. (Correspondence
relating to the placement of spoils inside of the barrier wall is included in Appendix H.) The
spoils in the stockpile on top of Site R were capped as stated below. The spoils adjacent to the
barrier wall were covered with a minimum of 6 inches of topsoil and then seeded to form a
vegetative cover.

There were a variety of types of spoils generated during the construction of the barrier wall.
Material from the following sources comprises the spoils: 1) excavated soil; 2) bentonite slurry;
and 3) excess or spilled backfill mix. Therefore, the spoils were any combination of clay, sand,
gravel, boulders, debris, and slurry/grout.

3.5.2 Spoil Stockpile on Top of Site R

Barrier Wall construction generated spoils that were collected and transferred to a spoils
stockpile on top of Site R. The methods for spoils handling were determined by INQUIP.
Spoils were handled by different methods for different portions of the barrier wall. From
approximately Station 10+00 to 31+00, INQUIP placed the material along the trench alignment
to dry. Debris, boulders and other unwanted spoils material (e.g., fly ash) would then be
removed and hauled to the spoils stockpile on top of Site R. Spoils from the rest of the
excavation were hauled directly the spoils stockpile on top of Site R.
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Use of the stockpile on top of Site R for spoils storage had to be modified because of a number
of factors, including the lack of available storage space for wet spoils along the Barrier Wall
alignment and the amount of rainfall, with the consequent volume of contact storm water
generated. This lack of storage space along the wall alignment did not allow spoil storage to
promote drying prior to placement into the spoils stockpile. Consequently, wet spoils were
placed in the stockpile after other storage areas along the trench alignment were filled.

On a couple of occasions the project received heavy rainfall which created large quantities of
contact water that exceeded the storage capacity of the modular tanks. During these heavy
rainfall events, the contractor elected to pump the remaining contact water to the spoils stockpile
area once the modular tanks were filled. This water was then pumped to the modular tanks as
holding capacity became available.

Because the material was not placed in a compactable state, the spoils required stabilization.
INQUIP began stabilization activities during the fall/winter of 2004. Cement was used as the
stabilizing reagent and introduced at a rate of about 10% by weight. In January 2005, Philip
Services Corporation (PSC) was contracted to complete the stabilization activities and grade the
spoils stockpile on top of Site R to the contours shown on the construction drawings (Figure
3-4). PSC used a 3:1 cement/Code “L” mixture as the stabilizing reagent and introduced it at a
rate ranging from 8% to 12% to achieve the desired density. Code "L" is a powdered lime
product often referred to as kiln dust.

Barrier Wall construction generated spoils that were collected and transferred to a spoils
stockpile on top of Site R. The long term plan is to incorporate this stockpile into the final
remedy for Sauget Area 2. The methods for spoils handling were determined by the barrier wall
contractor. Spoils were handled by different methods for different portions of the barrier wall.
For the section of the barrier wall constructed parallel to the river, the majority of the spoils were
contained within a holding area constructed by building a berm between the toe of the landfill
and the barrier wall. The area within the berm was low and formed an effective containment
area for the spoils and excess slurry.

Spoil disposal along the north and south legs of the “U” was handled differently because those
sections of the wall would be built on property not belonging to Solutia or through the pavement
of Riverview Avenue. See Figure 2-1 for property boundaries. In those areas, spoil pits were
not practical and the contractor had to collect and transport the spoils in site haul trucks as it was
generated. The fluid spoils were hauled to temporary drying pits, after which the spoils were
removed and trucked to the stockpile where they were placed and compacted. Once placed into
the stockpile area, the spoils were graded and compacted using a front end loader or bulldozer.
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Drying pits were restricted to areas outside of the existing Site R landfill, but within the Site R
property boundaries.

The perimeter of the stockpile was constructed of clean soil material imported from an off site
borrow source. The stockpile was designed to contain soil or dry, hardened material from the
slurry pits. If the slurry was not dry, temporary drying pits were required prior to placement in
the stockpile.

3.5.3 Interim Cover

ENTACT & Associates, LLC was contracted in mid-May 2005 to construct the interim cover.
As shown in Figure 3-3, a clean soil layer was placed on top of the excavated spoils to provide a
leveling layer between the spoils and an HDPE geomembrane. ENTACT then placed the 60mil
HDPE over the entire spoil stockpile on top of Site R, including the 1H:1V slopes. The side
slopes were then flattened to 3H:1V by the addition of compacted soil placed on top of the
HDPE membrane. Riprap was then placed on the exterior side slopes of the stockpile to protect
it from, scour and erosion. Finally, a vegetative layer was placed on top of the HDPE cover.
ENTACT completed construction of interim cap in June 2005. A cross-section view of the side
slope construction is included in Figure 3-3.

3.6  CONSTRUCTION SCHEDULE

The completion of the Site R Barrier Wall was originally scheduled for the middle of January,
2004. However, completion actually occurred approximately one year behind schedule.
Multiple factors contributed to the delay in schedule, including:

e INQUIP’s original daily production estimates were overly optimistic, with the result that
the original project schedule was also optimistic.

e Multiple large equipment break-downs and malfunctions were experienced on the
project.

e Some sub-grade conditions required additional stabilization to support the heavy
excavation equipment.

e Excavation of the subsurface materials was slower than anticipated because of the
presence of large boulders and areas of ledge rock. This led to frequent delays because of
equipment breakage and down time for repair.

e The supply of bentonite to the site was inconsistent and sporadic at times, primarily
because of the unavailability of suitable trucks.
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e Solutia filed for Chapter 11 bankruptcy protection, and the site went into a temporary
shut down and maintenance mode.

e |Inclement weather.

A more detailed chronology follows in Section IV of this report.

3.7  STORMWATER MANAGEMENT

Regulations specified that this site contractor provide a stormwater pollution prevention plan.
Due to the nature of the materials being handled on site, special provisions for managing
stormwater were required. A Stormwater Pollution Plan (SWPPP) that meets the requirements
of the National Pollutant Discharge Elimination System (NPDES) and State of Illinois
regulations was prepared prior to starting Barrier Wall construction activities. This process
involved implementing best management practices (BMP's) for stormwater runoff that did not
contact construction spoils. A copy of the site specific SWPPP is presented in Appendix I.

The contractor controlled and transferred stormwater in accordance with the SWPPP.
Stormwater coming in contact with excavated spoils; either in the spoil stockpile or along the
Barrier Wall alignment was designated as “contact water” and was collected and pumped to the
on site modular storage tanks for reduction of suspended solids and subsequent transfer to the
American Bottoms Waste Water Treatment Facility. Transfer of the contact water was through
the existing Extraction Wells discharge pipeline.

3.8  SITE RESTORATION

As construction of the Barrier Wall was completed, the contractor restored the site to a clean and
neat condition. Portions of the site surface were graded to prevent free standing surface water.
The As-built Drawings are presented in Figures 3-2A through 3-2D.

The contractor stockpiled spoils on site as designated by the Owner, removing all temporary
dams, road crossings, and other temporary structures, removing all rubbish and construction
debris, hauling debris off site to a disposal area approved by the Owner, and filling all temporary
excavations and slurry pits not otherwise filled with material from adjacent pits or with topsoil.
The contractor re-graded the site to the original pre-construction drainage patterns, or to a
grading plan approved by the Owner, grading the site surface to prevent standing surface water,
and then applying seed and fertilizer at rates specified by the supplier. The site restoration was
inspected and approved by EPA.
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It should be noted that the groundwater and surface water restoration is not the aim of the interim

RA for OU2. The RI/FS for OU-1 will address what additional remedial actions will be
appropriate for the Area 2 sites.




SECTIONIV

Chronology of Events

A summary of the chronology of events and construction schedule follows.

Date

Event

September 30, 2002

Issuance of the ROD for OU2.

October 3, 2002

Administrative Order for Remedial Design and Interim
Remedial Action (the Order) associated with the Sauget Area
2 groundwater operable unit (the OU) was sent by the
USEPA to a list of potentially responsible parties (PRPS).

December 19, 2002

Submittal of RD/RA Work Plan to USEPA and subsequent
approval.

February 4, 2003

EPA conditional approval of RD/RA Workplan.

May 13, 2003 EPA approval of groundwater extraction and disposal
portion of Pre-Final Design.

November 2002 to Pre-Remedial Action groundwater sampling and design

August 2003 preparation activities.

July 30, 2003 EPA issues ESD re slurry wall construction change.

August 18, 2003

Mobilization for RA construction, as documented in EPA’s 5
year review.

Week of September 8, 2003

INQUIP began excavation of the Barrier Wall at
approximately station 27+50.

Week of September 20, 2003

Ranney Well #3 was located and grouted shut. The Ranney
Well was suspected to be a potential route of slurry loss
during the Barrier Wall excavation.

Week of October 11, 2003

Contractor began placement of Barrier Wall backfill
materials.

Week of November 22, 2003

Contractor began operating day and night shifts.

Week of November 29, 2003

Strata Services w/Layne Drilling mobilized equipment on-
site to begin grouting the 54 inch box culvert at the
northwest corner of the site in the location where the Barrier
Wall intersects the box culvert.

Week of December 13, 2003

Barrier Wall construction activities were shut down by

URS
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Date

Event

Solutia until further notice on Wednesday, December 17,
2003.

Week of December 27, 2003

Limited Barrier Wall construction activities continued.
Activities included maintenance of trench stability, backfill
placement, and minimal excavation between stations 11+50
and 13+50.

Week of January 31, 2004

The site was placed into a winter shut down mode.
Contractor was requested to control stormwater and maintain
the slurry level within the trench.

Week of March 6, 2004

Preparation work begins to restart Barrier Wall construction
activities.

March 31, 2004

Barrier Wall Construction Resumes

Week of April 22, 2004

Contractor began using a de-sanding unit to remove sand
from the in-place trench slurry.

Week of June 19, 2004

Contractor completed excavation of the south leg of the
Barrier Wall to station 5+00.

Week of July 10, 2004

Contractor resumed second shift of Barrier Wall construction
activities.

Week of July 31, 2004

Placement of the Barrier Wall backfill (south leg) was
completed to station 5+00.

Contractor began placement of backfill in the north portion
of the Barrier Wall from station 24+50 north.

Week of August 14, 2004

Contractor began installation of settlement plates on 200 foot
intervals.

Week of September 18, 2004

Contractor was informed that the backfill tracking profile
indicates a blockage in the trench preventing the toe of the
backfill from advancing. The blockage was determined to be
a partial wedge that had not been fully excavated.

Week of September 25, 2004

The trench blockage or partial wedge was removed allowing
the toe of backfill to advance.

Construction of the Barrier Wall Cap began.

Rough site grading began.

Week of October 2, 2004

Contractor completed excavation of the Barrier Wall trench
(October 4, 2004) to bedrock at station 37+93 (end of Barrier

URS
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Date

Event

Wall).

Week of October 9, 2004

Toe of backfill reach end of the Barrier Wall excavation.

Week of October 16, 2004

Contractor began slurry solidification test cells using cement
and on-site spoils

Week of November 6, 2004

Barrier Wall construction was completed to station 37+93 on
November 8, 204.

Week of November 13, 2004

Contractor began placement of 6 inches of topsoil over
graded areas.
Contractor began demobilizing construction equipment.

Week of December 11, 2004

Contractor complete Barrier Wall Cap construction from
station 31+30 to 37+93 (end of the Barrier Wall).

Week of December 18, 2004

Contractor completed placement of topsoil along the
northern portion of the landfill and adjacent to Riverview
Avenue.

Week of January 1, 2005

Contractor (INQUIP) was informed to demobilize all
equipment.

Week of January 8, 2005

INQUIP began complete demobilization from the Site.

PSC Phillips Environmental mobilized on-site to monitor
and maintain existing control dikes, silt fencing, and contain
contact stormwater.

Week of January 15, 2005

Roberts Environmental Drilling, Inc. on-site to redevelop
Barrier Wall piezometers PZ-1N, PZ-1S, PZ-2E, PZ-2W, -
PZ-3E, PZ-3W, PZ-4W and PZ-4E

Week of January 29, 2005

Final portion of the Barrier Wall Cap was completed from
station 25+25 to 26+00.

Rockhill Mechanical was on-site to install new valves at
EW-3, EW-2 and EW-1.

Week of March 12, 2005

URS set up to perform trial Rossum Sand tests on EW-1,
EW-2 and EW-3.

Week of March 19 through
April 9, 2005

Performed Rossum Sand test on EW-1, EW-2 and EW-3.

URS
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Date

Event

Week of May 7, 2005

PSC completed the placement and grading of topsoil.

Week of May 14, 2005

Entact began mobilization of equipment to construct the
Temporary Spoils Stockpile Cap.

Layne Drilling and Prosonic began drilling PZ-5D, PZ-5U,
PZ-6D, PZ-6U, PZ-7D, PZ-7U, PZ-8D, and PZ-8U.

Week of May 21, 2005

Entact began construction the Temporary Spoils Stockpile
Cap.

Prosonic and Layne Drilling completed PZ-5D, PZ-5U, PZ-
6D, PZ-6U, PZ-7D, PZ-7U, PZ-8D, and PZ-8U.

Week of May 28, 2005

URS installed colored marker signs to locate the under
ground utilities.

1. Blue — Effluent Pipeline

2. Red - Power lines to EW-1, EW-2, EW-3 and Data
Wires.

3. Yellow — Placed at £10 foot offsets on both sides of the
Barrier Wall to mark the location along the Barrier Wall
alignment.

Week of June 4, 2005

Entact w/ESI completed installation of the HDPE cap on the
Temporary Spoils Stockpile.

On-going

Semi-annual Monitoring Well and Mississippi River surface
water and sediment sampling.

V-4




SECTIONV Performance Standards and Construction Quality Control

51 GMCS PERFORMANCE AND GOALS

The overall goal of the GMCS is to control the migration of impacted groundwater from beneath
and upgradient of the site into the Mississippi River. To achieve this overall goal, a system of
three groundwater extraction wells located hydraulically upgradient of a barrier wall were
installed at Sauget Area 2, Site R (Figure 2-3) between November 2002 and June 2005.

The barrier wall consists of a U-shaped barrier that fully penetrates the Shallow Hydrogeologic
Unit (SHU), the Medium Hydrogeologic Unit (MHU) and the Deep Hydrogeologic Unit (DHU)
between the downgradient boundary of Site R and the Mississippi River. It is designed to abate
the discharge of impacted groundwater from beneath Sauget Area 2 Sites O, Q (Dog Leg), R and
S; Sauget Area 1 Sites G, H, | and L; the W.G. Krummrich plant and other industries in the
Sauget area. It extends along the entire 2,000-feet north/south length of Site R, with the arms of
the "U" extending to the eastern, upgradient end of Site R. The barrier wall extends from
approximately 3 feet below ground surface to the top of bedrock.

A system of three partially penetrating groundwater extraction wells with a capacity to pump
from O to approximately 2,100 gallons per minute (gpm) is used to capture groundwater
discharging into the "U" shaped barrier wall. Extraction wells with screens, installed across the
entire MHU and all but the bottom 10 feet of the DHU, are installed between the barrier wall and
the downgradient side of Site R (Figure 2-3).

Stated simply, the amount of groundwater that naturally flows into the barrier wall equals the
amount of groundwater that is pumped from the site by extraction wells, thus preventing
groundwater from mounding up behind the barrier wall and flowing out around the edges of the
wall. Darcy’s law is used to calculate the groundwater flow into the barrier wall as estimated by
using groundwater flow line and flow vector deflections.

The following information is used in the Darcy’s Law calculation to determine the amount of
groundwater to be pumped from the site.

Darcy’s Law Equation: Q=KIA

Where: Q=Groundwater Discharge into the Barrier Wall
K=Aquifer Hydraulic Conductivity (1E-1 cm/sec or 285 ft/day)
I=Groundwater Gradient (Average of PZ-5 U/D and PZ-8 U/D)

A=Groundwater Discharge Area (209,522 square feet)
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Once the total groundwater discharge (Q) has been calculated using the above calculation, this
value is used in the control scheme for each pump. Detailed information on the equipment,
operational procedures, and maintenance program for the overall GMCS is presented in
Operations and Maintenance Manual for the site (Appendix B).

All groundwater extracted by the pumps is discharged to the P-Chem plant for pretreatment and
then to the ABRTF for final treatment and eventual discharge to the Mississippi River through
American Bottoms' diffuser. Since the pumps became operational in 2004, approximately 1.6
billion gallons of water have been extracted and discharged for treatment. Following
pretreatment at the P-Chem plant and final treatment at the ABRTF, the water extracted by the
GMCS along with other wastewater streams being treated at the ABRTF are discharged into the
Mississippi River. The discharge of treated water to the Mississippi River is permitted by
National Pollutant Discharge Elimination System (NPDES) permit held by the ABRTF.

An American Sigma 900MAX automatic water sampler used to sample the effluent water was
installed at the P-Chem plant discharge point at the request of the ABRTF. American Bottoms
personnel are responsible for collecting any samples and checking the operation of this sampler.

52  GMCS EFFECTIVENESS MONITORING

The performance of the GMCS is evaluated by groundwater quality monitoring, groundwater
level monitoring, and sediment and surface water monitoring.

A site plan showing the GMCS performance monitoring locations is provided in Figures 2-2 and
5-1.

5.2.1 Groundwater Quality Monitoring

Per the ROD, groundwater quality samples are collected quarterly downgradient of the Barrier
Wall to determine mass loading to the Mississippi River resulting from any contaminants
migrating through, past or beneath the barrier wall. Groundwater quality samples are collected
from four monitoring well clusters identified in the ROD and shown in Figure 2-3. Each well
cluster consists of monitoring wells screened in the Shallow, Middle and Deep Hydrogeologic
Units. Samples are analyzed for VOCs, SVOCS, Herbicides, Pesticides and Metals. Total
Organic Carbon (TOC) and Total Dissolved Solids (TDS) are also determined for each sample.

Downgradient groundwater samples for the purpose of performance monitoring are collected
quarterly by Golder Associates (Golder). The results of these sampling events have been
summarized in semi-annual reports submitted to USEPA Region V by Golder. A summary of
the quarterly groundwater analytical data is provided in Appendix J of this document.
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5.2.2 Groundwater Level Monitoring

Per the ROD, a groundwater level-monitoring program has been implemented to ensure
acceptable performance of the Barrier Wall.

During initial operation of the GMCS, groundwater levels at the physical barrier were measured
to determine if gradient control was achieved by comparing water-level elevations across the
barrier wall and adjusting the pumping rates to ensure that gradients across the barrier wall are
minimized. Piezometers installed at four locations (PZ-1 through PZ-4): 1) the northwest corner
of the barrier wall, 2) the southwest corner of the barrier wall, 3) halfway between the north
pumping well and the center pumping well and 4) half way between the south pumping well and
the center pumping well were used to compare water level elevations inside and outside the
barrier wall. Each piezometer cluster had one pair of piezometers located inside the wall
(upgradient) and another pair or piezometers located outside the barrier wall (downgradient).
Within each piezometers pair, one piezometer was screened across the Middle Hydrogeologic
Unit (MHU) and one piezometer was screened across the Deep Hydrogeologic Unit (DHU).
Piezometer installation logs are included in Appendix A of this document.

Using this system, river stage was the primary control for pumping rate while differential
groundwater levels across the barrier was the secondary control. Since groundwater levels
respond rapidly to river stage (typically within two to four hours), extraction well pumping rates
were not adjusted to eliminate water-level differentials across the wall unless they persisted for
one to two days. If differentials persisted for one to two days, pumping rates were increased
until the differential was minimized. Pumping to adjust water-level differentials across the wall
were only done when water levels inside the wall were higher than water levels outside the wall.
If groundwater levels inside the wall were lower than those outside the wall, pumps were shut off
until the differential across the wall was minimized. Pumping then resumed at a rate determined
by river stage. Electronic water level recorders were installed in each piezometer and used to
send water-level data to the pump controller.

Groundwater levels were also measured manually on a quarterly basis in the four piezometer
clusters and existing wells B-21B, B-22A, B-24C, B25A, B-25B, B-26A, B-26B, B-28A, B-28B
and B-29B to supplement gradient control information from the water-level piezometers.

After operating approximately 2 years using the originally planned control system, it was
demonstrated that an excessive volume of groundwater was being purged from behind the barrier
wall for treatment at the ABRTF. The groundwater elevation gauging and pump control systems
were modified so that the amount of groundwater flowing into the barrier was pumped from the
site by the extraction wells. Eight additional piezometers, PZ-5U, PZ-5D, PZ-6U, PZ-6D, PZ-
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7U, PZ-7D, PZ-8U, and PZ-8D, were installed upgradient of Site R. to gauge groundwater
elevations and control pump operation. The locations of these piezometers can be seen in Figure
2-3 and installation logs are included in Appendix A of this document. The pumping rates are
currently controlled by automated monitoring equipment placed in piezometers PZ-5U, PZ-5D,
PZ-8U, and PZ-8D. Groundwater elevations in these four piezometers are collected once per
minute with an average water elevation value calculated every ten minutes for each piezometer.
This water elevation is then used to calculate the groundwater gradient. The groundwater
gradient values for the PZ-5 and PZ-8 pair is then averaged and applied to Darcy’s Law as
shown above.

In addition, as specified in the ROD, groundwater elevations are measured manually on a
quarterly basis in the wells.

5.2.3 Sediment and Surface Water Monitoring

Surface water and sediment samples are collected semi-annually at Sediment Sampling Stations -
2, 3, 4,5 and 9 (see Figure 5-1), where toxicity was observed in October/November 2000, and
analyzed for VOCs, SVOCs, Herbicides, Pesticides and Metals. Constituent concentrations are
plotted as a function of time and compared to the site-specific, toxicity-based, protective
concentrations to determine progress toward achieving these targets.

Sediment and surface water sampling is conducted twice a year, once during the summer low
flow period and once during the winter low flow period. It is anticipated that this sampling
program will be implemented for a period of five years.

At this point, five surface water and sediment sampling events have been conducted since the
GMCS became operational. Sampling events have occurred during September 2005, March
2006, September 2006, March 2007, and September 2007. During each of these sampling
events, surface water and sediment samples collected from five sampling locations immediately
adjacent to Site R, stations PDA-2, 3, 4, 5 and 9. During the September 2005 sampling event,
samples were also collected from three locations downgradient of Site R at stations R3AM,
R3BM and one upgradient location PDA-9A.

Results of these semi-annual surface water and sediment sampling events are summarized in
semi-annual reports submitted to USEPA Region V. These reports are included in Appendix K
of this document.
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5.3 CONTRACTOR’S QUALITY CONTROL PLAN

The contractor was required to submit a Barrier Wall Construction and Quality Control Plan.
This plan described the contractor’s quality control organization, control procedures, reporting
procedures, list of equipment, methods of construction, and a general materials testing log for the
construction of the Barrier Wall.

The Contractor’s Barrier Wall Construction and Quality Control Plan is presented in Appendix
L. No substantial problems or deviations of the plan occurred.

5.3.1 Materials Quality Control
53.1.1  Slurry

Fresh slurry was mixed in a high shear venturi mixer, and had to be allowed enough time to
hydrate to have a viscosity of 40 seconds and meet filtration criteria before placing into the
trench excavation.

Trench slurry or reconditioned slurry consisted of a stable suspension of powdered bentonite,
natural fines, natural sand, and water. Additives to reduce the capacity for suspending sand in
the slurry were not permitted. The properties of the slurry were monitored per the specifications.
The contractor performed remedial actions such as agitating the ponds or adding water as
necessary. The contractor used a mechanical de-sander when the trench slurry required de-
sanding or thinning. In-place trench slurry was typically sampled from a location within 100 ft
of the excavation toe. The slurry was sampled from 10 ft below the slurry surface and from 10 ft
above the trench bottom. Slurry testing results are presented in Appendix M.

5.3.1.2  Backfill Material

Samples were collected from the mixing area, or as directed by the Owner. Backfill samples
were labeled with sample number, batch, and date and time sampled. If samples were collected
from the trench, sampling station and depth were recorded.

The minimum number of Quality Control tests to be performed by the Contractor was as
described below. Testing was not required if backfill mixing was not occurring. The Contractor
performed additional tests to confirm mix proportions and bentonite addition as necessary, or as
directed by the Owner.
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Test Volume of Prepared Backfill
Gradation 800 cy or 1 per day min.
Bulk Wet Density 300 cy or 2 per day min.
Water Content 300 cy or 2 per day min.
Slump 300 cy or 2 per day min.
Permeability 1,200 cy or 1 per week min.

Materials used for backfill preparation consisted of selected trench excavation spoils, bentonite,
bentonite slurry, and imported clay fill (if required) thoroughly blended to a uniform distribution
of particle sizes and consistency. The proportioning and mixing methods and procedures had to
provide a uniform distribution of all materials throughout. The contractor managed and blended
excavation spoils with dry bentonite and imported clay as required.

Daily backfill testing, permeability, and gradation test results for backfill are presented in
Appendix N.

5.3.2 Installation Quality Control

Tests and measurements were conducted by the Contractor as required by the barrier wall
specifications. (A copy of the specifications is included in Appendix F.) Data sheets for tests and
measurements were maintained on a current basis at the job site. Quality control test results
were available to the Owner’s representatives on a daily basis or more frequently if requested.
The Contractor assisted the Owner’s representatives in performance of the quality assurance
testing for quality assurance and documentation purposes that were required. All project
specifications were reviewed and approved by the U.S. EPA. The U.S. EPA also had essentially
full time oversight consultants observing all aspects of the project.

A Construction Quality Assurance (CQA) Consultant was responsible for observing and
documenting activities related to the quality assurance of the project elements on behalf of
Solutia. URS Corporation was hired to be the CQA Consultant. The CQA Consultant prepared
reports and logs as necessary to summarize work activities, measurements, and test results
associated with the installation of the project elements.
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5.3.3 Temporary Stockpile Cover

Tests and measurements were conducted by the Contractor for the HDPE liner placed on the
temporary stockpile. Data sheets for tests and measurements were maintained on a current basis
at the job site. Quality control test results were available to the Owner’s representatives on a
daily basis or more frequently if requested. The Contractor assisted the Owner’s representatives
in performance of the quality assurance testing for quality assurance and documentation purposes
that were required.

54  GROUNDWATER MITIGATION CONTROL SYSTEM

In addition to the barrier wall; extraction wells, piezometers, piping, and a monitoring system
were installed at the site. The monitoring system consists of an automated pumping control
system which controls the extraction wells at the site. Groundwater is pumped from the site to
the off-site treatment facility. The system is designed to operate over a range of pumping rates
between 0 to 700 gallons per minute per extraction well. The system is functioning. Details
about the operation of the system can be found in the latest edition of the Operation and
Maintenance Plan (Appendix B).

55  QUALITY ASSURANCE/QUALITY CONTROL AND USEPA OVERSIGHT

The Quality Assurance/Quality Control (QA/QC) program being implemented during operation
of the GMCS is described in the documents entitled Groundwater Migration Control System,
Sauget Area 2 Superfund Site, Volume 3A, Field Sampling Plan dated January 31, 2003 and
Groundwater Migration Control System, Sauget Area 2 Superfund Site, Volume 3B, Quality
Assurance Project Plan dated January 31, 2003 approved by EPA Region V. The QA/QC
procedures specified in these documents ensures that the remedial action is executed in a manner
consistent with the requirements specified in the ROD.

Field activities relating to the construction and ongoing performance monitoring of the GMCS
have been and will be monitored by USEPA Region V or their designated Oversight Consultant.
Currently, CH2M Hill is contracted by USEPA to provide oversight of ongoing effectiveness
monitoring and O&M tasks relating to the GMCS. In addition, CH2M Hill provided daily
oversight services during all historic GMCS construction activities.




SECTIONV Performance Standards and Construction Quality Control

Copies of all semi-annual monitoring reports as well as pertinent operation and maintenance
document are provided to USEPA or CH2M Hill. In addition, all analytical data pertaining to
performance monitoring is submitted to and reviewed by USEPA or their designee.
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6.1 RACONTRACT INSPECTIONS

Routine inspections have been performed at the site. The frequency and types of inspections are
listed in the Operations and Maintenance Plan (Appendix B). As an inspection is being
performed, a Field Service Report Form is filled out. A compilation of the Field Service Report
Forms completed to date are included in Appendix O. It is intended that items that need
addressing are completed when the issue is discovered. Therefore, there are no open issues
regarding these inspections.

Construction was consistent with the ROD and design plans and specifications.
6.2  HEALTH AND SAFETY REQUIREMENTS

Adherence to health and safety requirements was maintained during the construction of the
Barrier Wall. There were a few injuries during the construction process. One man twisted his
knee while putting on tyvek. Another man twisted a previously injured knee while walking on
the site. A third man injured his elbow while pulling on a piece of scrap plastic.

6.3  INSTITUTIONAL CONTROLS

Disturbed areas were reseeded and the pumps have been operational since 2005. Groundwater is
being pumped using the three extraction wells, and transferred to the off-site treatment plant.
The quantity of flow has been determined by the piezometric water levels measured in the
piezometers. An automated monitoring system is measuring the pumps and flows. Details of the
institutional controls are included in the Operations and Maintenance Plan (Appendix B).

6.4  EXTRACTION WELL STEP TEST

A series of tests were conducted on the GMCS extraction wells between March 21 and April 12,
2005. The objectives of the tests were to evaluate the amount of sand being produced from the
three extraction wells, to estimate the efficiency of the wells, and to estimate the hydraulic
conductivity of the aquifer within the Barrier Wall. A draft technical memorandum addressing
this topic is included as Appendix P.

6.5 PRE-CERTIFICATION INSPECTION

The Pre-Final Inspection was conducted on June 28, 2005. There was only one item that was
identified as requiring completion. The item was that a pressure test on the discharge pipeline
needed to be completed. The only other punch list items were identified as Operations and
Maintenance tasks, and were as follows:

e Inspection of the pitless adapter in one or both of EW-1 and EW-2.
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e Comparison over time of the flow meter readings from the totalizing flow meter at the
POTW discharge point with the readings from the individual flow meters on each of the
extraction wells.

e Development of well abandonment plan for the wells on Site R that will not be used in
the future.

e Reseeding the disturbed areas on the site in the fall of 2005.

These items have been addressed. See Appendix Q for the proposed well abandonment plan.
Given the minor nature of items in the Pre-Final Inspection, a final inspection was not
performed.

6.6  FINAL REMEDIAL ACTION CERTIFICATION

See the following page.




Final Remedial Action Certification

We certify that, to the best of our knowledge, the remedial action described in this report
was completed in full satisfaction of the requirements of the Administrative Order for
Remedial Design and Remedial Action issued by the U.S. EPA on September 30, 2002
(Docket No. V-W-"02-C-716).

LA T~

Steven D. Smith

Project Coordinator

E et it

Richard S. Williams, P.E.

Project Manager
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7.1 ACTIVITIES FOR POST-CONSTRUCTION

The amount of groundwater that flows into the barrier wall should equal the amount of
groundwater that is pumped from the site by the extraction wells — thus preventing groundwater
from mounding up behind the barrier wall and flowing out around the edges of the wall.

The following items are included in the operation and maintenance of the system:
e Data Management
e Extraction Wells and Extraction Well Pumps
e Flow Meters
e Electric Valve Actuators
e Variable Frequency Drives/Panels
e Equipment in Control Building
e Piezometers and Wells
e Sediment and Surface Water Sampling
e Well Sampling
e Site Inspection

Specific items to be inspected and the schedule are included in the Operations and Maintenance
Plan (Appendix B).

7.2 POTENTIAL PROBLEMS WITH ACTIVITIES

The Groundwater Migration Control System is a complex system made up of numerous
components. Each individual component of the system could have operational problems at some
point during operations. As a result, the operation and maintenance guides provided by the
manufacturers will be used for troubleshooting when there are problems with equipment
operation.

To ensure that problems within the system are identified in a timely manner, project data are
reviewed weekly. There are also alarms set up in the system that notify designated individuals if
the system does not appear to be functioning properly. Alarm descriptions are as follows:

e Flow Alarm — No flow or low flow condition.

e VFD Fault Alarm — Variable frequency drive failed.
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e Leak Alarm — Flow from extraction wells greater than total seen at outlet flow meter.
e Emergency Shutdown Alarm — System manually shut down for emergency.
e High Pressure Alarm — High Pressure limit exceeded.

e Vault Flood Alarm — Water within vault exceeds one foot in depth — emergency system
shutdown.

e Flood Alarm — River is at flood stage.
e Remote Off Alarm - System Shutdown remotely by phone.

Corrective action is the process of identifying, recommending, approving and implementing
measures to counter unacceptable procedures or out-of control performance, which can affect
data quality. Corrective action can occur during any field activities; data analysis and
assessment activities; or system analysis and assessment activities. Corrective actions proposed
and implemented are documented in the regular quality assurance reports. Appendix O contains
Field Service Reports generated to date.

7.3  FUTURE GROUNDWATER

As stated previously, the groundwater and surface water restoration is not the aim of the interim
RA for OU-2. The RI/FS for OU-1 will address what additional remedial actions will be
appropriate for the Area 2 sites.
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81  ESTIMATED COSTS IN THE ROD

Estimated costs in the ROD are as follows:

Institutional Controls = $248,181
Monitoring = $1,845,527
Barrier = $7,045,794

Groundwater Treatment=  $17,446,864
30-Year Present VValue Cost = $26,586,366

8.2  ACTUAL AND CURRENTLY ESTIMATED FUTURE COSTS

The estimated design, construction, construction management, and CQAP costs for the
installation of the wells, piping, monitoring system, and barrier wall was approximately
$25,000,000. A unit cost of approximately $7,600 per linear foot of wall was incurred for
construction.

Operation and maintenance costs have been approximately as follows:
Year 2003 = $827,000 (mid-July through December)

Year 2004 = $3,226,000

Year 2005 = $3,900,000

Year 2006 = $2,216,000

Year 2007 = $2,200,000

Year 2008+ = $2,200,000 per year for the next 25 years

The ROD was issued in 2002. Therefore costs were adjusted to a present value for the year 2002
using a rate of inflation of 4%. The 30-Year Present (2002) Value Cost = $63,510,681.

8.3  MAJOR DISCREPANCIES BETWEEN ROD ESTIMATES AND CURRENT ESTIMATES

The actual cost of the Barrier Wall construction was $25,000,000. The estimate in the ROD was
approximately $9,000,000. The reasons for the difference include:

e Overly optimistic construction rate assumed by the contractor;
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e Extensive ledge rock being present above the bedrock, which required extensive
additional construction time to break up and remove;

e Construction was not able to be conducted during the winter months as planned,;

e One month of construction was lost cleaning the Barrier Wall backfill after the winter
shutdown; and

e Unstable soils (due to a former fly-ash pond) delayed construction.

The current estimated cost of the 30-year O&M is $63,500,000. The estimate in the ROD was
approximately $17,500,000. The actual cost of future O&M and treating the groundwater is
estimated at approximately $2,200,000 per year (in 2008 dollars). The estimated costs are as
follows:

P-Chem Plant Charges $650,000
American Bottoms Charges $1,200,000
O&M Charges $350,000
Total Yearly Estimate $2,200,000
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The project parameters were sufficient for the construction performed at the site. Approximately
3300 feet of barrier wall with depths up to 143 feet was installed at the site. In addition,
extraction wells and piezometers were installed and are acting appropriately.

Installation of four sets of piezometers were completed prior to excavation of the Barrier Wall.
The piezometers became obstructions for barrier wall construction and were always at risk
during wall installation. It would have been better to have installed them after completion of the
Barrier Wall.

During backfill placement, a blockage was observed in the north leg of the Barrier Wall which
prevented backfill materials from advancing. The blockage was determined to be a partial
wedge left in place. The blockage was discovered and located by using the QA Barrier Wall
backfill placement tracking system. The contractor was able to successfully remove the
blockage and resume construction activities.

A lesson learned during construction was the need of a second desanding unit. A desanding unit
was used to lower the sand content within the slurry when construction was nearing completion
for each leg. Due to debris suspended in the slurry, the intake pipe to the desander would
become plugged. This plugging resulted in down time while the contractor cleaned the intake.
The sand content did not create an issue during construction activities, but a second desanding
unit would have been useful to limit extended down time as well as increase the amount of sand
removed from the slurry.

The most pronounced lesson learned after construction of the barrier wall was completed, is that
the original control logic set forth in the Record of Decision was inappropriate. The purpose of
the GMCS, both in the Focused Feasibility Study and the ROD, is to pump out of the GMCS
groundwater that naturally flows into the U-shaped Barrier Wall.

The control methodology set forth in the ROD contemplated the GMCS keeping the groundwater
elevation inside (upgradient) the Barrier Wall at the same elevation (or lower) as the
groundwater downgradient of the wall. During a 90 day Interim Operating Periond #1 (0P #1),
it was demonstrated that the GMCS could not meet this requirement at low river elevations.
Attempting to do so resulted in significant over-pumping compared to the GMCS objective.
Numerous technical meetings and submissions to EPA, including an 10P #2 and 10P #3, resulted
in the development of an appropriate control methodology for the GMCS. The operation of the
GMCS is now controlled by Piezometer pairs PZ5 and PZ8 and Darcy’s Law (as previously
described) to calculate the amount of groundwater flowing into the Barrier Wall.




SECTIONX Operable Unit Contact Information

Contact information for the major design and remediation contractors, USEPA, and others are
included in Table 10-1.
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Table 2-1

Extraction Well Installation Data

Barrier Wall Remedial Action Completion Report
Sauget, Illinois

URS Job #21562001
Elevation (ft, NGVD) Length (ft)
Centerline
of Top of | Bottom
Ground | Discharge | Screen of Bottom | Casing | Exposed Well OD
Well | Surface Pipe (Exposed) | Screen | of Well | (bgs) | Screen | Blank (in)
EW-1 | 422.02 417.29 369.0 291.0 | 285.8 53.0 78.0 5.2 12.75
EW-2 | 418.53 415.26 380.3 313.6 | 3085 41.5 63.4 5.1 10.75
EW-3 | 420.58 416.26 364.1 294.6 | 289.3 56.7 69.4 5.3 12.75
Notes: Well installation data are from Well Completion Records prepared by Dave Meyer,

Layne-Western Division, Layne Christensen Company, July 28, 2003

P:\Environmental\21562001.00003 Slte R\Final Report 10-9-09\Report Tables\Table 2-1 - Extraction Well Installation Data.doc




Table 2-2

Pump Installation Data
Barrier Wall Remedial Action Completion Report
Sauget, Illinois

URS Job #21562001

Top of Elevation o~ | a
Riser (ft, NGVD) Drop =2 JE5E| T
. . £ |2 o 8 —
Elevation Pipe 29|58 38| S
(ft, Discharge | Pump | Dia. | Grundfos | = £ e e g

Well NGVD) | (centerline) | Intake | (in.) | Model No.
EW-1 422.72 417.29 340 6 | 625S400-2-1 | 750 | 80 | 235 40
EW-2 419.84 415.26 337 5 475S400-3 | 750 | 73 | 310 30
EW-3 421.45 416.26 339 6 | 625S400-2-1 | 700 | 80 | 235 40

P:\Environmental\21562001.00003 Slte R\Final Report 10-9-09\Report Tables\Table 2-2 - Pump Installation Data.doc




Operable Unit Contact Information

EPA Region V

Nabil Fayoumi

77 West Jackson Blvd
Chicago, IL 60604
312-886-6840

USEPA Oversight
Clair (Morris) Aggett
CH2M HILL

727 N 1% Street
Suite 400

St. Louis, MO 63102
314-335-3039

IEPA

Sandra Bron

1021 N. Grand Ave. East
Springfield, IL 62706
217-557-3199

Solutia Project Coordinator
Steve Smith

575 Maryville Centre Drive
P.O. Box 66760

St. Louis, MO 63141
314-674-4660

Solutia Project Manager
Richard Williams

R.S. Williams & Associates
W.G. Krummrich

500 Monsanto Ave.

Sauget, IL 62206
618-482-6340

Construction Manager
Richard Ashley
URS Corporation — Has since retired

Assistant Construction Manager
Tim Hicks

URS Corporation

1001 Highlands Plaza Drive West
Suite 300

St. Louis, MO 63110
314-429-0100

Table 10-1
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Table 10-1
Operable Unit Contact Information

Groundwater Migration Control System Designer
Bob Veenstra

URS Corporation

1001 Highlands Plaza Drive West

Suite 300

St. Louis, MO 63110

314-429-0100

Designer for the Recovery Wells
Rick Booth

Golder

820 South Main Street

Suite 100

St. Charles, MO 63301
636-724-9191

Construction Quality Assurance Consultant
Ray Scherrer

URS Corporation

1001 Highlands Plaza Drive West

Suite 300

St. Louis, MO 63110

314-429-0100

Quality Assurance Lab
Greg Thomas

URS Corporation

45 J Commerce Way
Totowa, NJ 07512
973-812-1818

Contractor
Dominique Namy
INQUIP

P.O. Box 6277
McClean, VA 22106
703-442-0143

Barrier Wall Designer

Peter Deming

Mueser Rutledge Consulting Engineers
14 Penn Plaza

225 West 34™ Street

New York, NY 10122

917-339-9300

Page 2 of 4



Table 10-1
Operable Unit Contact Information

Contractor Quality Control
Kevin Miller

8669 Olive Blvd

St. Louis, MO 63132
314-432-8073

Well Installers
Dave Meyer

Layne Christensen
2399 Cassens Drive
Fenton, MO 63026
636-343-3700

Earthwork for Stockpile
Paul Wagner

Pangea

2604 S. Jefferson Avenue
St. Louis, MO 63118
314-333-0600

Solidified Slurry Material in Stockpile
Ed Ballog

Philip Environmental Services

210 West Sand Bank Road

Columbia, IL 62236

618-281-7173

Stockpile Cap Installer
Bob Leppink
ENTACT & Associates
1010 Executive Court
Suite 280

Westmont, IL 60559
630-986-2900

Liner Subcontractor

Suvit Padrasi

Environmental Specialties International
7943 Pecue Lane

Suite A

Baton Rouge, LA 70809

225-291-2700
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Operable Unit Contact Information

Water Treatment Facility

George Schillinger

American Bottoms P-Chem Treatment Plant General Manager
One American Bottoms Rd.

Sauget, IL 62201

618-337-1710
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NOTES

PUMP POWER JUNCTION BOX
TRANSDUCER SURGE MODULE
RIGID CONDUIT TO WELL (POWER PUMP MOTOR) 7 r
RIGID CONDUIT TO WELL (WATER LEVEL TRANSDUCER) (
. -

1.) TYPICAL WELL CONSTRUCTION. ACTUAL PLACEMENT OF WELL SCREEN AND CASING WAS MODIFIED BY
REMEDIAL DESIGNER BASED ON FIELD CONDITIONS.

2.) COMPLETION OF EXTRACTION WELLS WAS UNDER THE DIRECT SUPERVISION OF THE REMEDIAL DESIGNER
OR OTHER QUALIFIED PROFESSIONAL DESIGNATED BY SOLUTIA. THE FINAL COMPLETION OF EXTRACTION
WELLS WAS BASED ON ACTUAL CONDITIONS ENCOUNTERED DURING WELL CONSTRUCTION.

3.) SUPPORT PUMP AND DISCHARGE PIPING FROM TOP. PITLESS ADAPTER DOES NOT SUPPORT PUMP UNLESS
PITLESS ADAPTER IS CONCRETED IN PLACE. STAINLESS STEEL CHAIN ATTACHES TO PUMP.
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